
GREENWOOD FAMILY AQUATIC CENTER – MASTER PLAN 
Estimates of Probable Construction Costs 
2000 Bather Load Facility                                             06/08/04 
 
 
Site Infrastructure 
 
 1.  Parking (350 cars)     402,500.00 
 2.  Entrance/Drop-off       28,980.00 
 3.  Earthwork/Storm Sewer (allowance)   294,292.00 
 4.  Utilities (allowance)     158,464.00 
 5.  Fencing & Barriers       78,780.00 
 Subtotal                  $    963,016.00 
 
Buildings 
 
 1.  Admin/Office/Staff/First Aid  (1200sf)   220,945.00 
 2.  Bather Prep.  (5200sf)     956,220.00 
 3.  Concession/Storage  (1200sf)    276,182.00 
 4.  Pool Mech.   (2000sf)     276,182.00 
 5.  Reservable Shelters (3)       69,000.00 
 Subtotal                 $  1,798,529.00 
 
Leisure Pool/Spray Pads 
 
 1.  Leisure Pool  (8300sf)                 1,050,394.00 
 2.  Water Play Apparatus     149,409.00 
 3.  Body Slides/Tower/Stairway    423,780.00 
 4.  Adventure Slides/Tower/Stairway   271,653.00 
 5.  Spray Play Pad  (3500sf)    199,212.00 
 6.  Spray Play Apparatus     226,378.00 
 7.  Decks (40,000sf)     276,000.00 
 8.  Turf (40,000sf)        43,470.00 
 9.  Landscape  (allowance)       72,440.00 
 10. Sand Play        57,960.00 
 11. PA System  (allowance0      31,694.00 
 12. Security Lighting       72,440.00 
 Subtotal                  $  2,874,830.00 
 
Competition Pool 
 
 1.  8 Lanes x 25M  (4950SF)    626,614.00 
 2.  Drop Slide/3M Platform/1M Diving Board   144,882.00 
 3.  Decks  (10,000sf)       54,330.00 
 4.  Turf     (10,000sf)       11,770.00 
 5.  Landscaping  (allowance)      18,110.00  
 Subtotal                 $     855,706.00 
 
Lazy River 
 
 1.  River/Adventure Channel/Entry                1,681,534.00 
 2.  Adventure Channel Apparatus    115,000.00 
 3.  Decks & Walks (8,000sf)      55,237.00 
 4.  Inner Tube Flume Slide     181,102.00 
 5.  Landscape  (allowance)       36,220.00 
 Subtotal                  $  2,069,093.00 
 
 
 
                                               TOTAL CONSTRUCTION COST W/ OH&P                       $  8,561,174.00 
                                               Contingency                                 893,326.00 
       Soft Costs                   1,284,000.00 
                                                                                                                                        
       Estimated Total costs     $10,738,500.00  
  
Notes: 
 

1. The above budget does not include any costs related to special soil conditions. 
2. Site costs assume utility services are at the site location and no sewer, water or gas 

extensions will be required. 
3. Soft costs include fees for legal, bond, architect/engineer, survey, soils, testing, miscellaneous 

expenses, etc. 
 


